

WENTWORTH SOUTH AREA ASSEMBLY	
COMMUNITY PRIORITY 1 – ENGAGE WITH CHILDREN AND YOUNG PEOPLE	
1.1	Wentworth South Youth Area Assembly to create a section for the Wentworth South Area Plan to include SMART targets
1.2	Create a diversionary Programme for each NAG priority area
1.3	Undergo Play Strategy Consultation with local residents (including children, young people and their families) to ensure potential additional and innovative schemes
1.4	Inter agency promotion of the directory, including 'blue tooth' messaging and other forms of media
PROGRESS QUARTER 1 (July 08)	
1.1	Wentworth South Youth Area Assembly Action Plan with sections on Economic Well-Being; Enjoying and Achieving; Positive Contribution; Staying Healthy; and Staying Safe including SMART targets received.
1.2	A programme of activities delivered over the school summer holidays. Schedule of activities produced and delivered to residents in the East Herringthorpe and Thrybergh areas. Further activities planned for school holidays and key dates, e.g. 31 st October/5 th November.
1.3	Councillor Ann Russell to represent Wentworth South Area Assembly on Play Strategy Board.
1.4	
PROGRESS QUARTER 2 (October 08)	
1.1	Public Health Specialist meeting with Youth Services week commencing 13 th October to address issues relating to health. Long Term Reversible Contraception Nurse employed to work with vulnerable groups. Targeted Youth Workers in Valley Ward.
1.2	Programme of activities being delivered during half term and leading up to 5th November. Meeting arranged to setup the first Bluetooth activity campaign (to commence Q3)

1.3	Awaiting guidelines from Play Strategy Board. These should be forthcoming at the next Coordinating Group.
1.4	Meeting scheduled for first campaign 15 th October involving SNT, AA and CYPS.

WENTWORTH SOUTH AREA ASSEMBLY	
COMMUNITY PRIORITY 2 – REDUCE CRIME AND PROMOTE COMMUNITY SAFETY	
2.1	Target actions against criminal damage, including identifying offenders, victims and hotspot areas to reduce incidents in excess of borough average
2.2	Run Multi Agency Impact Weeks in each area on relevant SNT issue
PROGRESS QUARTER 1 (July 08)	
2.1	
2.2	Impact week commencing 1 st September in East Herringthorpe – including walkabout, litter/dog fouling sting operations.
PROGRESS QUARTER 2 (October 08)	
2.1	Now regular item on NAG agenda.
2.2	NAG now reorganised to focus on targeted actions and campaigns (Impacts, Fawkes etc) and was the only SNT to go ahead with a 4 week programme of multi agency (SNT, ASBU, 2010, Streetpride, AA, Fire Service etc) Impacts in late summer after the borough wide exercise was cancelled by SYP- this led to dozens of warning letters (both housing and environmental), plus sign ups to fire safety checks, target hardening measures, health bottle etc. <ul style="list-style-type: none"> • Total Crime compared to same period last year down 14% • Burglaries down by 17% • Criminal Damage down by 5% • Autocrime down by 23% Drug dealing down by 50%

WENTWORTH SOUTH AREA ASSEMBLY

COMMUNITY PRIORITY 3 – IMPROVE THE LOCAL ENVIRONMENT

3.1	Ensure that known problem areas are assessed as “improved” by the local communities. These will include an initial priority list of: Thrybergh Disused Railway Line, Hollingslane Banking, Millburn Lodge, Rearsby Arms, Woodlathes Woods (near Hollingslane), Ashgrove Road, StageCoach Depot, and parts of East Herringthorpe
3.2	Promote adequate transport provision and infrastructure solutions especially to new facilities such as the Rawmarsh Service Centre and the proposed retail and residential development
3.3	Promote Community Involvement in Environmental Issues
PROGRESS QUARTER 1 (July 08)	
3.1	Thrybergh Disused Railway Line community walkabout arranged for 10th September and Task and Finish Group meeting on 17 th September. Railtrack are proposing to sell the land for £1 subject to council taking ownership of 2 bridges.
3.2	
3.3	
PROGRESS QUARTER 2 (October 08)	
3.1	<p>Thrybergh Disused Railway Line –</p> <p>A multi agency site visit of the Disused railway line took place on Wednesday 10th September. During the visit evidence was found and a fixed penalty fine has been issued for fly tipping to a local resident.</p> <p>It was identified that the Mungy Lane part of the track would be a starting point in reducing flytipping and would benefit from an alley gate being fitted.</p> <p>Enviro-Crime Enforcement Officer has contacted Corus who are in favour of this idea and is looking into the possibility of funding. The site is currently being used by the Garage owner for parking.</p> <p>Land Registry Search carried out on Mungy Lane – the land belongs to Corus.</p> <p>Stagecoach Depot – site visit carried out on 19th September by Enviro-Crime Enforcement Officer and Area Assembly office – site remains clear of fly tipping.</p>
3.2	Initial meeting held and issues raised at Transport Forum. Agreement made for all Area Assemblies to submit one overall report to the partners at next Forum.

3.3	<p>Approval for RATS campaign to run in East Herringthorpe given by CG. Will run throughout November.</p> <p>AA worked with 2010 through the NAG and funded/helped coordinate Action Week in Chester Hill and surrounding areas- the campaign was fronted by the local Neighbourhood Pride Group. WSAA would like to for special mention to be made for Julie Sanders from 2010 for being the driving force behind this.</p>
-----	--

WENTWORTH SOUTH AREA ASSEMBLY

COMMUNITY PRIORITY 4 – IMPROVE THE HEALTH OF WENTWORTH SOUTH RESIDENTS IN LINE WITH BOROUGH AVERAGES

4.1	To use the increased awareness of the existing drivers, including the Jamie Oliver campaign, to support the implementation of the Rotherham Obesity Strategy in Wentworth South Area Assembly and promote healthy lifestyles referrals across Wentworth South
4.2	To commit to a schedule of actions to support the implementation of the key strategies
4.3	PCT to support collation of up-to-date evidence base to highlight distribution, nature and severity of health issues in Wentworth South to lead to more targeted and community specific responses
4.4	Increase publication of Smoking Cessation schemes and strategies in order to encourage increased referrals across Wentworth South

PROGRESS QUARTER 1 (July 08)

4.1	
4.2	
4.3	
4.4	Meeting to progress embedded Quit Smoking Shop in WS set up for 10 th Sept.

PROGRESS QUARTER 2 (October 08)

4.1	Presentation arranged for the next CG.
4.2	Health T&FG set up to drive forward action plan.

4.3	No progress as yet
4.4	Questionnaire developed and delivered re. Quit Smoking/Health Shop to ascertain community views. Being used as basis for local service provision. Due to complete Q3. Theme of Wentworth South's Area Assembly meeting on 13 th October was Health – presentation and consultation carried out on Quit Smoking/Health Shop, Smoking Cessation, Mental Health, Alcohol Strategy, Breastfeeding and Health Trainers.

WENTWORTH SOUTH AREA ASSEMBLY	
COMMUNITY PRIORITY 5 – IMPROVE LOCAL ACCESS TO JOBS AND TRAINING	
5.1	Map and promote existing support so partners can easily find out what is being delivered in the area, how many people are accessing the provision, how successful the projects/schemes are being, and additional resources that could be brought in
5.2	Organise interactive training and drop in days
PROGRESS QUARTER 1 (July 08)	
5.1	No progress this quarter
5.2	
PROGRESS QUARTER 2 (October 08)	
5.1	Task Group to be setup to drive this forward. Membership to be decided at next CG Meeting and will be main focus for Q3, new page to be added to WSAA website to act as signposting services to residents. Design complete, population to commence w/c 23 rd Oct.
5.2	No progress this quarter

WENTWORTH SOUTH AREA ASSEMBLY

COMMUNITY PRIORITY 6 – IMPROVE COMMUNITY INVOLVEMENT AND BUILD BETTER NEIGHBOURHOODS

6.1	Improve the Wentworth South Service Directory to include community groups/clubs etc which will hopefully encourage groups to get in contact with one another to find best practice to discuss funding etc
6.2	Ensure that groups can gain relevant support, training, knowledge, and assistance to become more effective This information would especially be useful for groups starting up and often would come from other groups further developed
6.3	Increase the number and types of Inter generational activities to improve community cohesion
PROGRESS QUARTER 1 (July 08)	
6.1	Wentworth South Directory of Services updated. Currently with Design Studio. Due to be published October 2008. Due to be published October 2008. Website being developed to provide portal services- plan to start adding services and advice from October 2008.
6.2	
6.3	WSAA and CYPS working together with agencies on a plan for delivery of activities spanning generation gap.
PROGRESS QUARTER 2 (October 08)	
6.1	Wentworth South Directory of Services published in hard copy and on website. Website up and running, regularly updated.
6.2	New page as previous section to provide signposting service.
6.3	Far Horizons Project approved in principle by Cabinet Spokesperson for Learning which will encourage family learning.

